
SaMS Project 
Timeline
(as of 7/30/20)
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Jan. – April

Sept. – Dec.

1st Public Meeting

Final Public Meeting & 30-day comment period

1st SAC Meeting

2nd SAC Meeting

3rd SAC Meeting

SAC Review of Document w/ Final SAC Meeting

Steering Committee 
Review of Document w/ 1 meeting (Sept.)

Technical Training

Work Group Meetings (1st Round)

Work Group Meetings (2nd Round)
*Except Gov’t Coordination WG

Work Group Meetings
(3rd Round, 2nd for Gov’t Coordination)
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June  – Sept.

Work Group Meetings (4th Round)
Nov. – Feb.

May – Sept.

Oct. – Dec.

Jan. – Feb. 

Finalize SaMS Document
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